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EXECUTIVE SUMMARY

MEASURE M ANNUAL REPORT TO THE PUBLIC

Fiscal Year 2016-2017

(July 1, 2016 through June 30, 2017)

Passed by the voters in November 2004, the
Traffic Relief Act for Sonoma County (Measure
M) continues to deliver multi-modal transporta-
tion improvements throughout the county. The
Act provides for a ¥4 cent sales tax to be used to
maintain local streets, fix potholes, accelerate the
widening of Highway 101 for High Occupancy Ve-
hicle (HOV) lanes, improve local street operations,
restore and enhance transit services, support the
development of passenger rail service, and build
safe bicycle and pedestrian routes. The funds
are dedicated towards the specific programs and
projects specified in the Expenditure Plan.

LOCAL STREETS REHABILITATION (LSR) AND
LOCAL BUS TRANSIT (LBT) PROGRAMS

Measure M continues to provide Sonoma Coun-
ty and its nine cities with a reliable fund source
for on-going local street maintenance and public
transit operational needs through its two appor-
tionment programs. The LSR program provides
all nine jurisdictions with increased funding for
the maintenance and operations of their existing
local streets. The LBT program provides funding
to three transit operators, to augment both regu-
lar and paratransit bus service

HIGHWAY 101 PROGRAM

The Highway 101 program continued to make sub-
stantial progress in the delivery of High Occupan-
cy Vehicle (HOV) projects in Fiscal Year 2016-17.
Construction continued on the San Antonio Creek
Bridge Curve Correction Project at the County
Line (MSN B3); and the Petaluma Blvd South In-
terchange and Petaluma River Bridge (MSN B-2)
project was completed. Sonoma Median Widen-
ing (MSN B2 Phase 2) south of Kastania Road Over
Crossing is now fully funded and will start con-
struction spring 2018. The MSN C2 project is mov-
ing forward with completion of design and right
of way acquisition. It is anticipated construction
funding will be programmed in May 2018 which
will allow the project to start construction in 2020.
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LOCAL STREET PROJECTS (LSP) AND BICYCLE PEDESTRIAN
PROJECTS PROGRAM

Local jurisdictions used Measure M to help fund various projects identified
in the Local Street Projects (LSP) and Bicycle Pedestrian Projects (Bike-
Ped) programs. In the LSP program, the City of Santa Rosa continued work
on the Environmental Studies on Hearn Avenue Phase 3 and Fulton Avenue
Improvements Phase 1. The County started construction of the Airport Av-
enue Interchange landscaping and the SCTA continued to advance envi-
ronmental studies for the Highway 116/121 Intersection project.

Funding spent in the Bicycle and Pedestrian program was slightly in-
creased from the previous year. This year’s expenditures include the
Sonoma/Schellville Trail, NWPRR Path environmental document, Access
Across 101 in Santa Rosa and Windsor, and Bicycle Safety and Education;
including Safe Routes to Schools and Bike to Work activities.

PASSENGER RAIL PROGRAM (SMART)

The Sonoma Marin Area Rail Transit (SMART) District continued work on fi-
nal design and construction of the first phase of the of the rail project, from
San Rafael to Airport Boulevard north of Santa Rosa, including rail and grade
crossing upgrades needed to begin passenger rail in Sonoma County.

In summary, Measure M has been a reliable fund source, helping to main-
tain and build upon Sonoma County’s transportation network. Measure
M funds have been used to improve the quality of local roads, increase
local bus transit service, reduce congestion, add HOV lanes to Highway
101 and improve interchanges, increase bicycle and pedestrian facilities,
and bring commuter rail service to Sonoma County

SONOMA COUNTY TRANSPORTATION AUTHORITY



REVENUE &

DISBURSEMENTS

Fiscal Year 2016-17 sales tax revenue totaled $23,044,869. Compared to Fiscal Year 2015-16 revenue of $22,066,337, this reflects
4.4% year-to-year growth.

Measure M’s Expenditure Plan guides the distribution of funding among programs and projects. The following table summarizes
the Measure M program accounts for the fiscal year ending June 30, 2017:

TABLE 1 - MEASURE M FINANCIALS
FISCAL YEAR 2016-17

Apportionment Beginning Revenue Expenditures Adjustment Ending
Programs Balance (Note 1) (Note 2) (Note 3) Balance

20% Local Road $573,959 $4,618,495 $4,598,009 $13,649 $608,093
Rehabilitation
(LSR)
10% Local Bus $240,326 $2,309,172 $2,298,923 $4,454 $255,029
Transit (LBT)
1% Administration $356,416 $234,756 $142,273 -$7,466 $441,433
Project Programs
40% Highway 101 $24,717,757 $10,721,618 $9,887,517 $89,133 $25,640,991
Projects
20% Local Street $16,432,457 $4,814,135 $949,103 $77,435 $20,374,923
Projects (LSP)
4% Bike/Ped $511,919 $930,729 $253,967 -$23,313 $1,165,368
Projects
5% Passenger Rail $689,265 $1,161,372 $753,704 -$416,750 $680,183
(SMART)
Total Measure M $43,522,100 $24,790,277 $18,883,497 -$262,858 $49,166,021

Note 1: Revenue includes 523,044,869 in new sales tax revenue, $503,406 in interest and $1,242,002 in reimbursements.
Note 2: Expenditures include $18,883,497 in program expenses, including $9,246,412.50 in Debt Service.

Note 3: Adjustments include fiscal year end receivables and payables for both revenue and expenditures; as well as FY 16/17 S400K
partial loan repayment from Rail to LSP, and Prior Year Revenue received in Hwy 101.



MEASURE M
PROGRAMS

APPORTIONMENT PROGRAMS

Of the six non-administrative programs within Measure M, two are considered apportionment programs in that funds are ap-
portioned to designated sponsors within the program, based on a formula. The Expenditure Plan does not call for specific
projects within these programs. Local jurisdictions administer these funds and report on Measure M spending by submitting
annual reporting letters.

LOCAL STREETS REHABILITATION (LSR) PROGRAM (20%)

Measure M provides 20 percent of its revenues to the County and each of the nine cities to be used to repair potholes, maintain
streets and keep traffic moving. In Fiscal Year 2016-17, the SCTA distributed $4,597,976 in Measure M - LSR funds to the County
and the nine cities to use on their individual rehabilitation programs. Distribution percentages are by population and road mile
formula.

TABLE 2 - LOCAL STREET ROAD (LSR) PROGRAM REPORTING
FISCAL YEAR 16-17

LSR Unspent Prior FY 16-17 Interest Availablein FY | Expendedin FY | Rollover to FY
Jurisdiction Allocations Allocations Reported 16-17

Cloverdale $64,533 $71,269 $135,802 $5,460 $130,342
Cotati* $66,122 $56,095 $450 $122,667 $122,667
Healdsburg $211,364 $97,937 $2,433 $311,734 $311,734 SO
Petaluma $0 $440,948 $440,948 $440,948 $0
Rohnert Park $304,596 $278,639 $561 $583,796 $513,211 $70,585
Santa Rosa $1,355,986 $1,276,404 $5,525 $2,637,915 $2,184,990 $452,925
Sebastopol $291,397 $57,935 $1,817 $351,149 $93,587 $257,562
Sonoma (City)** $137,365 $83,224 $1,142 $221,731 $221,731
Windsor $199,971 $208,290 $408,261 $408,261 S0
County $0 $2,027,236 $2,027,236 $2,027,236 $0
Totals $2,549,088 $4,597,976 $11,929 $7,241,209 $5,985,426 $1,255,783

Note: LSR Program expenditures include jurisdiction allocations and $33.01 is shared audit expenditures.

* Cotati submitted revised reporting for previous 10 years based on audits. This resulted in a change of the Unspent Prior Alloca-
tions from fiscal year 13/14.

**Sonoma submitted revised reporting for all previous years based on audits of its accounting system. This resulted in a change of
the Unspent Prior Allocations for several fiscal years including the one shown above.
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The following highlights are reported:

City of Cloverdale

The City of Cloverdale was allocated $71,269 in Measure M- LSR funds this year. Combined with $64,533 in unspent prior
allocation the City had a total of $135,802 available to spend. The City spent $5,460 on restriping of Main Street between First
and Third Streets, as well as restriping bicycle and centerline stripes at various other locations. The City rolled over $130,342
for future years’ expenditures.

City of Cotati
The City of Cotati received $56,095 in Measure M-LSR funds this year. Combined with unspent prior years’ allocations of
$66,122 and interest of $450, Cotati had $122,667 available this year. The City rolled over the entire balance for future years’
expenditures.

City of Healdsburg

The City of Healdsburg received $97,937 in Measure M- LSR funds this year. Combined with unspent prior years’ allocations
of $211,364 and $2,433 of interest, Healdsburg had $311,734 of funding available for expenditures. The City spent the entire
amount completing its 2016 Pavement Rehabilitation Project, which repaired 221,900 square yards of pavement on over 11
centerline miles of city arterial, collector and local streets. The scope of the work included local base failure dig-out and repair,
hot mix asphalt leveling course, concrete curb & gutter replacement to repair street drainage, placement of 3/8’ asphalt rubber
chip seal with follow up microsurfacing top seal coat and striping replacement.

2016-17 MEASURE M ANNUAL REPORT ’ ‘ 7



City of Petaluma
The City of Petaluma received $440,948 in Measure M LSR funds this year. Petalu-
ma spent its entire balance of $440,948 in FY 2016-17.

The City spent $440,948 on its maintenance program. The maintenance program
includes pothole patching, skin patching, concrete work, pavement rehabilita-
tion, overlays, street sign replacement, and traffic and bike lane pavement de-
lineation. Approximately 4,011 potholes were repaired citywide. Skin patching,
which is used to cover potholes and seal the surrounding areas to prevent fur-
ther potholing, was conducted on 8,263 linear feet of roadway and included 21
digouts. Edge grinding and a 2-inch overlay were installed on all or sections of
Albert Way and McGregor Avenue totaling .40 miles: Crack seals were completed
on Ely Boulevard and South McDowell Boulevard.

Atotal of 803 faded traffic signs were replaced and 1,630 delineation buttons were
laid. Additionally, 45,290 linear feet of lane lines were repainted including bike
lanes, 7,525 linear feet of curb was painted, as well as 317 stop bars and 98 cross-
walks.

City of Rohnert Park

The City of Rohnert Park received $278,639 in Measure M - LSR funds this year.
Combined with unspent prior years’ allocations of $304,596 and interest of $561,
Rohnert Park had $583,796 of funding available. Rohnert Park expended a total of
$513,211 this year and rolled over $70,585 for future years’ expenditures.

Rohnert Park spent $341,447 of Measure M - LSR funds on its overlay program,
specifically a full depth reclamation project on Enterprise Drive from State Farm
Drive to Seed Farm Drive and on Seed Farm Drive from Enterprise Drive to the
Copeland Creek, as well as a cape seal on Enterprise Drive from Commerce Boule-
vard to State Farm Drive. This rehabilitation project optimized the road surfaces
of these streets in preparation for pedestrian and traffic calming enhancements
as part of Street Smart Rohnert Park.

The City also spent $21,100 on Intelligent Transportation Systems and $150,664
on the Street Smart Rohnert Park project which provides enhanced pedestrian
crossings and wayfinding that supports multi-modal transportation by helping
get pedestrians and bicyclists safely to bus stops and the SMART station

City of Santa Rosa

The City of Santa Rosa received $1,276,404 in Measure M - LSR funds this year.
Combined with $1,355,986 in unspent prior years’ allocations and $5,525 in in-
terest, the City had $2,637,915 in Measure M - LSR funding available. The City
expended $2,184,990 and rolled over $452,925 for future years’ expenditures.

The City used $1,700,000 for the reconstruction of Stony Point Road between Se-
bastopol Road and Hearn Avenue. The project included the addition of travel and
turn lanes, new sidewalks, curb ramps to current ADA standard, bicycle lanes, bus
turn out and updated traffic signal upgrades, including a new traffic signal which
will improve safety along this vital north-south corridor.

The City also used $154,737 for the design phase of Fulton reconstruction be-
tween Occidental Road and Third Street.

8
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Measure M funds were used by the City on the design phase of the 2017
pavement preventative maintenance contract in the amount of $95,254.
Construction of this project is scheduled for Fall of 2017.

Finally, the City used Measure M funds in the amount of $235,000 to con-
tinue maintenance of existing adaptive traffic control signals on College
Avenue, Guerneville Road, Stony Point Road, and Mendocino Avenue
totaling 46 signals. Santa Rosa Avenue was converted to adaptive traf-
fic control from Maple Avenue to Burt Street. Marlow Road at Jennings
Avenue, which is on an adaptive corridor, was converted to a Flashing
Yellow Arrow (FYA) protected permissive signal in June 2016.

City of Sebastopol

The City of Sebastopol received $57,935 in Measure M - LSR funds this
year. Combined with $291,397 in prior allocation and $1,817 in interest,
the City had a total of $351,149 available to spend. Sebastopol expend-
ed a total of $93,587 to implement a grind and repave project on Willow
Street and to replace the pavement section in the intersection of Bodega
Avenue and High Street. The City expects the balance $257,562 to be
rolled over for future years’ expenditures.

City of Sonoma

The City of Sonoma received $83,224 in Measure M - LSR funds this year.
Combined with$137,366 in unspent prior allocations and $1,142 in in-
terest, Sonoma had $221,731 available to spend. The City banked these
funds and rolled over the entire amount for future years’ expenditures.

Town of Windsor

The Town of Windsor received $208,290 in Measure M- LSR funds this
year. Combined with $199,971 in prior allocation the town had a total of
$408,261 available to spend. The Town spent the entire amount on its
2016 Pavement Preservation Project, consisting of an asphalt overlay of
public streets - from 19th Hole Drive on Shiloh Road to Reiman Lane on
Windsor Road. Work also included dig outs of failed pavement, asphalt
concrete overlay, adjusting of utility covers, re-striping, striping of buff-
ered bicycle lanes, asphalt concrete dike repairs, curb ramp installation,
and shoulder backing.

2016-17 MEASURE M ANNUAL REPORT

County of Sonoma

The County of Sonoma received and spent
$2,027,236 in Measure M - LSR funds on county
roads maintenance this year.

All of the $2,027,236 in Measure M-LSR funds were
spent primarily on pothole patching, crack sealing
and other pavement repairs. Potholes and other
pavement failures are a common source of public
complaints. Good pavement conditions are criti-
cal to the safety of all those who travel the roads,
including bicycles and pedestrians.
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LOCAL BUS TRANSIT (LBT) PROGRAM (10%)

Measure M provides 10 percent of its revenues to its three lo-
cal bus transit operators. The transit providers use Measure
M to maintain and expand service. In Fiscal Year 2017, the
SCTA distributed $2,298,907 in Measure M - LBT funds mod-
eled on the population based Transit Development Act (TDA)
formula, as reported in the Coordinated Claim. The following
highlights are reported:

TABLE 3: LOCAL BUS TRANSIT (LBT) PROGRAM REPORTING
FISCAL YEAR 16-17

FY 16-17 Allocations

LBT Jurisdiction

County” $1,221,330
Santa Rosa $801,756
Petaluma $275,821
Totals $2,298,907

*Per Agreement, County has assumed operation of Healdsburg
Transit. County’s share includes $54,139.23 for Healdsburg as
proscribed by the expenditure plan.

Note: LBT Program expenditures include jurisdiction alloca-
tions and $16.51 shared audit expenditures.

Sonoma County Transit received and expended $1,221,330
in Measure M - LBT funds this year. Those funds include
$54,139 in Measure M allocation for Healdsburg Transit, for
which Sonoma County Transit has assumed operations Of
the Measure M - LBT funds disbursed to the County, $974,060
was expended on fixed route operations and $247,270 was ex-
pended on ADA paratransit operations. There were 1,064,495
passenger trips taken on Sonoma County Transit which is a
8.6% decrease from last year and 58,032 passenger trips taken
on Sonoma County paratransit which is a 12.1% increase from
last year.

<gscia
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Santa Rosa CityBus received $801,756 in Measure M - LBT
funds this year. CityBus spent the entire amount on fixed route
operations. Measure M plays a vital role as a stable source of
local funding for CityBus service.

Petaluma Transit received and spent $275,821 in Measure M
- LBT funds. Petaluma Transit spent their full allocation of
Measure M - LBT funds to sustain both their fixed-route and
paratransit operations. Measure M funds account for approx-
imately 12% of Petaluma Transit’s operating budget. Peta-
luma Transit had a decrease of 1% fixed route ridership over
FY 2015-16. Petaluma Paratransit experienced a decrease of
23%.

SONOMA COUNTY TRANSPORTATION AUTHORITY



The remaining four Measure M programs are considered project

programs in that the Measure M Expenditure Plan calls for one
PROJ ECT PROG RAMS or more specific projects within each program.

HIGHWAY 101 PROGRAM

LOCAL STREET PROJECTS

BIKE & PEDESTRIAN PROJECTS

PASSENGER RAIL PROGRAM

@



HIGHWAY 101 PROGRAM (40%)

Measure M contributes 40 percent of its sales tax revenue

to the Highway 101 program. SCTA manages the Measure

M - Highway 101 program fund to develop and build High Oc-
cupancy Vehicle (HOV) lane projects along five distinct areas
of Highway 101, as described in the Expenditure Plan. Net
funding in the account began with a balance of $24,717,757.
Revenue to the program totaled $10,721,618, consisting of
$9,217,948 in sales tax, $261,979 in interest, and $1,241,691
in reimbursements. Expenditures totaled $9,887,517.
Adjustments totaled $89,133, leaving an ending balance of
$25,640,991.

Highway 101 expenditures are tracked in accordance with
the Measure M Expenditure Plan. The financing account
includes the cost of financing, including interest and prin-
cipal payments on the 2011 and 2015 revenue bonds. The
following table summarizes fiscal year 2016-17 expenditures
against the Measure M - Highway 101 Program fund:

TABLE 4 - HIGHWAY 101 PROGRAM
FISCAL YEAR 2016-17 PROJECT EXPENDITURES

Project Name Expenditures

Wilfred $0
North $16,535
Central $98,176
MSN-County Line to Pet River $860,168
MSN-Pet River to Old Red $424,742
Financing $8,425,270
TOTAL $9,824,890
Note: 101 Expenditures include $8,412,047 in debt Service,

-$61,926 in subsequent adjustments and $66 in shared audit
expenditures.

SCTA works with the Metropolitan Transportation Commission (MTC), Caltrans, and local partners to deliver the Highway
101 program. The following exhibits describe the status of the four Highway 101 projects:
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HIGRWAY 101 PROJECTS

[ )
i — 2 W wE®
+ Q T ©
WINDSORS 5 -
a PLEASANT T
4 .\ o
o
2
g
£ sioH .
RD VO
2 8 ®8
& s
& WARKWEST  § AIRPORT
5 oTATONRD &8 BLUD
S WESt
1) z R )
= o H-| 3,
& 58 R
a 2
E
) Q
3 %
@ o %)
R ® 2
V! '&;o[
2%
2 ROSA
: ° =
=
4 z x
3 : HOV lanes
z ) 3
> ! = 2
RD PINERRD & PINERRD z I t d
=
3 " S compiete
8 (ELE g oy,
on SN “ =
38
e GUERNEVILLERD 3 GUERNEVILLE RD
z
28
= 2
¥ LR HALLRD & 5
5RD ST &
OCCIDENTAL *°' "’VQ
OCCIDENTAL RD g
& =
g z Sz
3 3 "<<ng77
g 5 > A
2 2
3 o
LUDWIG AV BELEVUE by Q
EXS b
% 2
2% g
°% BENNETT Y &’Lﬂb
TODDRD  TODD RD pELERD 3 S
z
MOUNTAIN 5
g VIEWAV z3
=
z  1OMA
o = y AN RD
S 3
Z 3
S 8
a z
LTI, &
PARNERT R
Expr ROHNERT
“"K XpR
9
My Huy ;
N T
P & %
2 o %
COJFAVII 2 E
ROBLAR RD C‘ %
3
>
=
° =
< <
Sy 0,
o5, 0 :
W &f’zp 3
# () “ o
9 ) g RPN
o, 3 s oA
Yy, = - g
FO%% N A0y, Q K
K3 J e, SONE Napa
g 0 w ‘> ST
© PEPPER RD § 5 § &
& %, 3 i 2 £
& o qwoE S B
4 o) @ Napg p,
BODEGA Ay
TOMALESRD  romn
Apo,
O
¥ O
O
/ &®
X
RETTALEUNIAY Q
8
oSt 2
z
HOVto b leted “
O De complete %,
%e
%
o




This project will construct approximately 1.6 miles of High
Occupancy Vehicle (HOV) lanes from just north of the
Rohnert Park Expressway Overcrossing to Santa Rosa Avenue
Overcrossing in Rohnert Park.

PROJECT SCOPE:

+  Reduce recurrent congestion on Highway 101

« Improve access and circulation between local streets
and Highway 101

«  Upgrade highway facility to current standards

ADDITIONAL PROJECT DETAILS:

« Add northbound and southbound High Occupancy
Vehicle (HOV) lanes by widening the freeway from four to
six lanes

«  Widen shoulders

«  Upgrade highway drainage facilities

« Add concrete median barrier

«  Correct the vertical alignment of Highway 101

«  Construct a new bridge undercrossing to link Wilfred
Avenue to Golf Course Drive

+  Replace the existing Wilfred/Commerce Boulevard
Undercrossing

«  Construct a two lane collector-distributor road between
Wilfred Avenue and Santa Rosa Avenue on southbound
Highway 101

«  Build auxiliary lanes between Rohnert Park Expressway
Overcrossing to Wilfred Avenue/Golf Course Drive
Interchange

«  Build auxiliary Lane northbound from Wilfred/Golf
Course Drive to Santa Rosa Avenue Overcrossing

«  Construct HOV bypass lanes, ramp metering, CHP
enforcement areas, and re-alignment of on-ramps

«  Re-alignment of Wilfred Avenue, Golf Course Drive,
Commerce Boulevard, and Roberts Lake Road

«  Construct sidewalks and bicycle lanes along Wilfred
Avenue/Golf Course Drive

14
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PROJECT STATUS / SCHEDULE:

Wilfred - SCTA secured $73.3 Million in Corridor Mobility
Improvement Account (Prop. 1B), State Transportation
Improvement Program (STIP), and Measure M funding
to fully fund the roadway portion of the Wilfred Proj-
ect. Construction of the roadway phase of the Wilfred
project started in spring 2009 and was completed on
June 28,2013. Construction and Right-of-Way phases
continued through 2015 and are complete.

continued through 2015 and are now complete.

Phase L -SCTA is pursuing funding opportunities for a
follow-up landscaping project. The project schedule is
dependent upon securing funding.

FISCAL YEAR 2016-17 EXPENDITURES:

FY 2016-17, SCTA expended a total of $0 in Measure M - High-
way 101 Projects Program funds on the Wilfred project:

ROW CAP * $0
CON CAP $0
PM $0
Total S0

SONOMA COUNTY TRANSPORTATION AUTHORITY



PROJECT LOCATION

Santa Rosa Ave

Golf Course Dr
Wilfred Ave

ROHNERT PARK

Rohnert Park Expressway

2016-17 MEASURE M ANNUAL REPORT
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This project has been split into three phases, Phase A -
Highway 101 High Occupancy Vehicle (HOV) Lanes; Phase B-
Airport Boulevard & Fulton Road Interchange Improvements
and Soundwalls in Windsor; and a follow-up landscaping
project. In addition, the Steele Lane Interchange Project
(Phase S) was included as an early phase of the North proj-
ect. The Phase S project was completed in 2008.

PROJECT SCOPE:

+  Reduce recurrent congestion on Highway 101 by
constructing a northbound and southbound HOV lane

«  Upgrade existing freeway to current standards including
widening shoulders and ramp improvements

+ Rehabilitate existing highway

ADDITIONAL PROJECT DETAILS:

Phase A - Highway 101 High Occupancy Vehicle (HOV) Lanes
from Steele Lane in Santa Rosa to Windsor River Road in
Windsor

«  Construct northbound and southbound High Occupancy
Vehicle (HOV) Lanes and provide standard 10 feet
shoulders

«  Upgrade on and off-ramps and provide HOV bypass
lanes where feasible

«  Rehabilitate existing highway

« Upgrade drainage

«  Widen bridges at Mark West Creek, Pool Creek, and
Pruitt Creek

«  Construct southbound auxiliary lanes at the Hopper
Avenue and Mendocino Avenue on-ramps

«  Extend auxiliary lanes from north of Steele Lane to
Bicentennial Way

« Install Intelligent Transportation System (ITS) devices,
consisting of closed circuit television cameras,
changeable message signs, traffic monitoring stations,
and a highway advisory radio system

Phase B - Airport Boulevard & Fulton Road Interchange Im-
provements & Sound walls in Windsor

+  Replace Airport Boulevard Overcrossing with a new 5
lane structure (4 travel lanes and one turn lane)

«  Reduce Highway 101 congestion and traffic weaving by
reconfiguring ramps at Airport Boulevard and closing the
ramps at Fulton Road

«  Construct sound walls in Windsor between Shiloh Road
and Windsor River Road (Formerly Phase C)

<gscia
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Phase L1 - Landscaping for Airport Blvd overcrossing and
Highway 101 interchange.

Phase L - Follow-up Landscaping
+  Landscape Highway 101 Steele Lane to Windsor River Road

PROJECT STATUS / SCHEDULE:

The Environmental Assessment/Environmental Impact
Report (EA/EIR) was completed in October 2007. The EA/
EIR was revalidated in June 2010 for Phase B to include
the replacement of the Airport Boulevard Overcrossing.

Phase A - SCTA secured $111.8 Million in Corridor
Mobility Improvement Account (Prop. 1B), State
Transportation Improvement Program (STIP), Fed-
eral Earmark, and Measure M funding to fully fund
Phase A of the North Project. The project complet-
ed construction in December 2010.

Phase B - SCTA and Sonoma County Public Works
secured $54.6 Million in Measure M, County, Corridor
Mobility Improvement Account (Prop 1B), and State
and Local Partnership Program (Prop 1B) funding
to fully fund the North-B project. The construction
contract was awarded on October 17, 2012. Con-
struction started in spring 2013 and was substan-
tially complete by the end of 2014, although due to
plant establishment the final construction contract
acceptance was August 3, 2015. Environmental mit-
igation monitoring, maintenance and reporting will
continue through 2019. Final right of way activities
are anticipated to be complete in 2017.

Phase L1 - Construction began in the Spring of 2017
and is expected to be completed late in 2017. Three
years of plant establishment will be completed in 2020.

Phase L - SCTA is pursuing funding opportunities for
a follow-up landscaping project. The project sched-
ule is dependent upon securing funding.

SONOMA COUNTY TRANSPORTATION AUTHORITY



FISCAL YEAR 2016-17 EXPENDITURES:

In FY 2016-17, SCTA expended a total of $16,535 in Mea-
sure M - Highway 101 Projects Program funds on the North
project as shown in the following table:

North B North L1

CON CAP! 625,122 $33,508 $8,386
| PM $8,149 50 $8,149 |
| Total -$16,973 $33,508 $16,535 |

1 North B CON CAP expenditures include -$25,121 in expen-
ditures that were over accrued in EFS in FYE 15/16

PROJECT LOCATION

FISCAL YEAR 2016-17 REIMBURSEMENTS:

In FY 2016-17, SCTA collected a total of S0 in reimburse-
ments for the North-B project from the County based on
funding commitments included in cooperative agree-
ments. Project Location
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This project has been split into four phases, Phase A - from
North of Pepper Road to Rohnert Park Expressway; Phase
B-from Old Redwood Highway to North of Pepper Road,
Phase C, the Old Redwood - Highway 101 Interchange; and a
follow-up landscaping project.

PROJECT SCOPE:

+  Reduce recurrent congestion on Highway 101 by
constructing a northbound and southbound High
Occupancy Vehicle (HOV) lane

«  Upgrade existing freeway to current standards

ADDITIONAL PROJECT DETAILS:

Phase A - Highway 101 High Occupancy Vehicle (HOV) Lanes
from North of Pepper Road to Rohnert Park Expressway

«  Construct northbound and southbound HOV lanes from
north of Pepper Road to Rohnert Park Expressway

«  Construct auxiliary lanes between Route 116 (West) and
Rohnert Park Expressway

+  Replace the Highway 101 southbound bridges at
Copeland Creek and Laguna de Santa Rosa

«  Widen Highway 101 bridge at West Sierra Avenue

+  Replace the existing Route 116 (West) Undercrossing and
modify the interchange ramps for improved alignment,
construct HOV bypass lanes, ramp metering and
California Highway Patrol (CHP) enforcement areas

«  Correct the profile of Highway 101 at the Route 116
(West) Interchange

« Install Intelligent Transportation System (ITS) devices,
consisting of closed circuit television cameras,
changeable message signs, traffic monitoring stations,
and a highway advisory radio system

+  Replace the Railroad Avenue Undercrossing

«  Construct sound walls in Cotati

Phase B - Highway 101 High Occupancy Vehicle (HOV) Lanes from
Old Redwood Highway in Petaluma to North of Pepper Road

«  Construct northbound and southbound HOV lanes from
north of Old Redwood Highway to north of Pepper Road

«  Widen Highway 101 bridge at Willow Brook

« Install Intelligent Transportation System (ITS) devices,
consisting of closed circuit television cameras,
changeable message signs, and traffic monitoring
stations

«  Construct a sound wall in Petaluma
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Phase C - Highway 101 and Old Redwood Highway Inter-
change in Petaluma

+  Replace Old Redwood Highway Overcrossing with a
4-lane structure, including sidewalks and bike lanes

+  Re-construct ramps to Highway 101 at Old Redwood
Highway, including HOV bypass lanes, CHP enforcement
areas, and ramp metering

«  Construct southern portion of sound wall near
southbound off-ramp

Phase L1 - Phase A Landscaping at Gravenstein Highway 116
undercrossing
«  Street Tree Planting performed by the City of Cotati

Phase L - Follow-up Landscaping
+ Landscape Highway 101 from Old Redwood Highway
Interchange to Rohnert Park Expressway

PROJECT STATUS / SCHEDULE:

The Environmental Assessment/Environmental Impact Re-
port (EA/EIR) was completed in August 2007. The EA/EIR was
re-validated in May 2010 for Phase C to include the Old Red-
wood Highway Overcrossing.

Phase A - SCTA secured $86.2 Million in Corridor Mo-
bility Improvement Account (Prop. 1B), State Trans-
portation Improvement Program (STIP), and Measure
M funding to fully fund Phase A of the Central Project.
Construction started in late 2009 and was completed
on December 26, 2012.

Phase B - SCTA secured $18.3 Million in Corridor Mo-
bility Improvement Account (Prop. 1B), and Measure
M funding to fully fund Phase B of the Central Project.
Construction started in May 2010 and was completed
on July 8,2013.

Phase C - SCTA and City of Petaluma secured $41.3
Million in Measure M, City of Petaluma, and State
and Local Partnership Program (Prop 1B) funding to
fully fund Phase C of the Central Project. Construc-
tion started in spring 2013 and was completed by
the end of 2015. On site plant establishment was
completed in June 2016. Willow Brook Creek envi-
ronmental mitigation monitoring, maintenance and
reporting will continue through 2018.

SONOMA COUNTY TRANSPORTATION AUTHORITY



Phase L1 - City of Cotati received funding of $50,000 to perform street tree planting that was completed this year (2017)
at the Gravenstein Highway 116 undercrossing.

Phase L - SCTA is pursuing funding opportunities for a follow-up landscaping project. The project schedule is depen-

dent upon securing funding.

FISCAL YEAR 2016-17 EXPENDITURES:

In FY 2016-17, SCTA expended a total of $98,176 in Measure M - Highway 101 Program funds on the Central project, as

shown in the following table:

Phase Central B
ROW CAP $0
CON SUP! S0
CON CAP $0
PM $261
Total $261

Central C

Central L1 Total
$40,667 $0 $40,667
-$12,774 $0 -$12,774
$0 $50,000 $50,000
$20,022 $0 $20,283
$47,915 $50,000 $98,176

1 Central C CON SUP expenditures include -525,136.63 in expenditures that were over accrued in EFS in FYE 15/16

FISCAL YEAR 2016-17 REIMBURSEMENTS:
In FY 16-17, SCTA received a total of $704,000 in reim-

bursements from Caltrans from the proceeds of a Central

A excess land sale.

2016-17 MEASURE M ANNUAL REPORT

PROJECT LOCATION

Rohnert Park Expressway

COMMERCE BLVD

COTATI

ROHNERT PARK EXPR

SNVDER LN

ROHNERT PARK

COTATI AV

PETALUMA HILL RD

PRESSLEY RD

ADOBE RD

Pepper Rd

PEPPER RD
@y,
Phase B

\ ?Ol E
PETALUMA 3 Redgod

: Highway
-
Phase C

® -



The MSN project area is divided into three segments: Segment
A, from Route 37 to Atherton Avenue in Novato (Marin Coun-
ty), Segment B, from Atherton Avenue in Novato to Petaluma
River Bridge, and Segment C from the Petaluma River Bridge
to Old Redwood Highway in Petaluma. To accelerate deliv-
ery of an initial fundable phase, this project has been divided
into nine (9) fully funded projects (A1, A2, A3, B1, B2, B3, C1,
C3, and L1) and two partially funded projects (C2 - HOV lanes
through Petaluma, and the B2 Phase 2 - Sonoma Median Wid-
ening). The C2 and B2 Phase 2 projects are not currently fund-
ed for construction.

PROJECT SCOPE:

+  Reduce recurrent congestion on Highway 101 by
constructing a northbound and southbound High
Occupancy Vehicle (HOV) lane

«  Upgrade existing freeway (Segments A and C) and
rural highway facility (Segment B) to current freeway
standards

ADDITIONAL PROJECT DETAILS:

Contract Al - Highway 101 High Occupancy Vehicle (HOV)
Lanes from Route 37 in Novato to north of Atherton Avenue
(Marin County)

«  Add northbound HOV lane from Route 37 to north of
Atherton Avenue

« Add southbound HOV lane from Rowland Boulevard
Overcrossing to Route 37

«  Widen shoulders

+ Install HOV-bypass lanes and ramp metering to on and
off ramps

+  Construct sound walls and retaining walls

«  Widen Novato Creek, Franklin Overhead and Olive
Avenue Undercrossing bridges for northbound HOV lane

Contract A2 - Highway 101 Southbound High Occupancy Ve-
hicle (HOV) Lane from the Franklin Overhead to Rowland Bou-
levard (Marin County)

+  Extend the southbound HOV lane from the Franklin
Overhead to the Rowland Boulevard Overcrossing
«  Widen Novato Creek bridge for southbound HOV lane

Contract A3 - Highway 101 High Occupancy Vehicle (HOV)
Lanes from Atherton Avenue to 1.4 miles south of the San An-
tonio Road Interchange (Marin County)
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+  Extend northbound HOV lane from Atherton Avenue to
1.4 miles south of the San Antonio Road Interchange

+  Widen the North Novato Overhead bridge for a
northbound HOV lane

Contract B1 - San Antonio Road Interchange and Frontage

Roads (Marin County)

«  Upgrade the existing Redwood Landfill Overcrossing to a
fullinterchange with standard freeway on and off ramps

«  Construct frontage roads to remove uncontrolled access
to Highway 101

«  Provide Class | and Class Il bicycle facilities along new
frontage roads

Contract B2 - Petaluma River Bridge & Petaluma Boulevard

South Interchange and Frontage Roads

+  Replace the existing two lane northbound and
southbound Petaluma River Bridge with a 6-lane bridge
with standard inside and outside shoulders

+  Construct a new overcrossing and standard freeway
interchange with on and off ramps at Petaluma
Boulevard South

+  Provide ramp metering equipment to southbound on-
ramp at Petaluma Boulevard South

+  Construct frontage roads to remove uncontrolled access
to Highway 101

+  Provide Class Il bicycle facilities along new frontage roads

Contract B3 - San Antonio Creek Curve Correction and

Re-alignment (Marin & Sonoma Counties)

«  Re-align Highway 101 to correct horizontal alignment at
San Antonio Creek

«  Construct a new Highway 101 San Antonio Creek bridge

+  Remove the existing southbound San Antonio Creek
bridge

«  Convert the existing northbound San Antonio Creek
bridge to the frontage road system connecting to the
Redwood Landfill Interchange

«  Construct Class | and Class Il bicycle facilities along
frontage roads

Contract C1 - East Washington Street Interchange

+  Reconfigure the on-ramp from East Washington Street to
southbound Highway 101, and construct a HOV bypass lane

«  Construct a new on-ramp from westbound East
Washington Street to northbound Highway 101,
construct a HOV bypass lane and new bridge over
Washington Creek

SONOMA COUNTY TRANSPORTATION AUTHORITY



Widen the terminus of the northbound off-ramp
from Highway 101 to East Washington Street

Contract C2 - Highway 101 High Occupancy Vehicle
(HOV) Lanes from Route 116 (East) to Old Redwood
Highway in Petaluma
Add northbound and southbound HOV lanes
from Route 116 (East) to just north of the Corona
Road Overcrossing
Widen shoulders
Construct HOV-bypass lanes and ramp metering
at various ramp locations
Construct sound walls and retaining walls
Widen Washington Creek and Lynch Creek
bridges for northbound and southbound HOV
lanes
Replace North Petaluma Overhead Bridge and
correct vertical alignment
Construct Rainer Undercrossing bridge
Re-align southbound and northbound off-ramps
at East Washington Street Interchange
Re-align southbound off-ramp at Route 116
(East)/Lakeville Highway Interchange
Construct northbound auxiliary lane between
Route 116 (East)/Lakeville Highway and East
Washington Street Interchanges

Contract C3 - Petaluma River and Route 116 (East)

Bridges

+  Widen the existing southbound Route 116
Separation Bridge for HOV lane
Replace the existing northbound Route 116
Separation Bridge with a 3-lane bridge with
standard inside and outside shoulders

Contract B2 - Phase 2 Sonoma Median Widening

«  Construct a northbound and southbound HOV
lane from just south of the Marin/Sonoma
County line to just north of the Lakeville Highway
Interchange

Contract L1A - Initial Tree Replacement Planting

« Plant trees along Highway 101 in Marin County
and near the new Petaluma Boulevard South
Interchange in Sonoma County

FUTURE PHASES:

Construct remaining HOV lanes in Segments A
and B

Widen remaining shoulders

Provide HOV-bypass lanes and ramp metering to
remaining ramps in Segment A

Widen Novato Creek, Franklin Overhead and Olive
Undercrossing bridges for southbound HOV lane
in Segment A

Complete remaining bike lanes along frontage
roads

Additional tree replacement planting and
landscaping not covered in Contract L1

PROJECT STATUS / SCHEDULE:

Caltrans completed the environmental document in
October 2009.

Phase 1 Contracts Al, A2, A3, B1, B2, B3, C1, C3 and
L1) - Caltrans, SCTA and Transportation Authority of
Marin (TAM) secured $424 Million in Corridor Mobili-
ty Improvement Account (Prop 1B), State Transpor-
tation Improvement Program (STIP), Transportation
Construction Relief Program (TCRP), Sonoma County
Measure M, and Federal demonstration and earmark
funding to fully fund the Phase 1 projects.

Contract Al - The construction contract was award-
ed on July 2,2011 and was completed on December
17,2012.

Contract A2 - The construction contract was award-
ed on November 8, 2012 and was completed on De-
cember 24, 2013.

Contract A3 - The construction contract was award-
ed on November 1, 2012 and was completed in De-
cember of 2014.

COMPLETED

Contract B1 - The construction contract was
awarded on September 14,2012 and was complet-
ed in April of 2016.




COMPLETED

COMPLETED

COMPLETED

Contract B2 - The construction contract was awarded
on November 1,2012 and was completed in July 2017.

Contract B3 - The construction contract was awarded
on January 21, 2016 and is expected to be complete
by the end of 2018.

Contract C1 - The construction contract was awarded
on November 1,2011 and was completed on June 19,
2014. Work to close out the right-of-way phase is ex-
pected to continue in FY 2017-18.

Contract C3 - The construction contract was awarded
on November 2,2012. Construction started in spring
2013 and was complete in 2016.

Contract L1A - commenced construction after comple-
tion of the Phase 1 roadway work in 2016. Five years
of plant establishment will go through 2022.

MSNB3-CT Structures Staff - inside 7’ Diameter Pile
September 13, 2016

22‘
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Phase 2 Contracts C2, Sonoma Narrows Median Widening and
Additional Contracts to be Developed)

Contract C2 - SCTA has advanced design and right-of-way
acquisitions using Measure M funding. Design was on hold
while SCTA secured construction funding. SCTA developed a
funding plan for construction and it is anticipated final con-
struction funding will be programmed in May 2018. Design
activities have resumed and right of way acquisition contin-
ues. Both design and right of way acquisition are anticipated
to be complete, by December 2018 with construction to start
in early 2020.

Contract B2 - Phase 2 Sonoma Median Widening - SCTA
re-programmed $2.6 Million in bid savings from the MSN-C1
Contract to fully fund the design of the Median Widening proj-
ect. The design of the project was on hold until SCTA secured
construction funding in February of 2017. 2015 Measure M
Bond proceeds, federal funds and State Prop 1B Trade Cor-
ridor Improvement funds have fully funded the project. No
right of way is needed, final design is complete and the proj-
ect is expected to advertise in early 2018 with construction to
startin spring 2018.

MSNb3 - San Antonio Creek Brdige Foundation Work
September 13, 2016

SONOMA COUNTY TRANSPORTATION AUTHORITY
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Future Contracts - Subsequent Phase 2 contracts to extend HOV lanes in Marin County and landscape the corridor will be
developed as funding is secured.

FISCAL YEAR 2016-2017 EXPENDITURES:

In FY 2016-17, SCTA expended a total of $1,284,910 in Measure M - Highway 101 Projects Program funds on the MSN Project
as shown in the following table:

Phase B2 C2 B2-P2 Med Total
Widen
PS&E S0 S0 S0 $83,441 S0 $578,299 $661,740
ROW SUP? $11,325 $0 $74,169 $71,955 $0 $0 $157,449
Mitigation $0 $0 $0 $0 $0 $0 $0
ROW CAP $0 $0 $0 $123,050 $0 $0 $123,050
CON SUP? $97,758 $0 $0 $0 $14,987 $0 $112,745
CON CAP S0 S0 S0 S0 S0 S0 S0
PM $63,355 $34,688 $0 $56,086 $1,054 $74,742 $229,926
Total $172,439 $34,688 $74,169 $334,531 $16,041 $653,041  $1,284,910

1 MSN C2 ROW SUP expenditures include -$193.97 in expenditures that were over accrued in EFS in FYE 15/16
2 MSN B2 CON SUP expenditures include -$11,473.63 in expenditures that were over accrued in EFS in FYE 15/16

FISCAL YEAR 2016-2017 REIMBURSEMENTS:

In FY 2016-17, SCTA received a total of $542,836 in reimbursements for the MSN Project based on funding commitments
included in cooperative agreements with Caltrans and the City of Petaluma as shown in the following table:

B2-P2 Med Widen

PS&E $0 $0 $0 $523,692 $523,692
CON SUP $0 $0 $19,144 $0 $19,144
CON CAP $0 $0 $0 $0 $0
Total $0 $0 $19,144 $523,692 $542,836
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PROJECT PHASES MAP
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LOCAL STREET PROJECTS (LSP)
PROGRAM (20%)

Measure M contributes 20 percent of its revenue to the Local Street Projects (LSP) Program. Net funding in the account began
with a balance of $16,432,457. Revenue to the program totaled $4,814,135, consisting of $4,608,974 in sales tax and $205,161
in interest. Expenditures totaled $949,103, while adjustments totaled $77,435, leaving an ending balance of $20,374,923 (See
Table 1).

Table 5A represents FY 2016-17 appropriations and expenditures for projects managed by the local jurisdictions whereas Table
5B represents the expenditures for projects managed directly by the SCTA:

TABLE 5A - LSP PROGRAM APPROPRIATION / EXPENDITURE REPORTING
FISCAL YEAR 2016-17

LSP Project Name Beginning Appropriation FY 16-17 FY 16-17 Ending Appropriation
Balance Appropriation Expenditures Balance
Airport IC - Phase 4A $270,560 $695,000 $89,692 $875,868
(Landscape)*
Hearn Avenue Interchange $429,916 $1,800,000 $98,701 $2,131,215
Fulton $387,614 S0 $387,614 S0
Totals $1,088,089 $2,495,000 $576,007 $3,007,083

TABLE 5B - LSP PROGRAM EXPENDITURES - PROJECTS MANAGED BY SCTA

LSP Project Name Expenditures
Airport Interchange $0
Old Redwood Highway S0
Route 116/121 Intersection $370,985
Totals $370,985

Note: LSP Expenditures include $33 in shared audit expenditures and $32,799 retention withheld from consultant on Route 116/121
intersection improvements.

@S% SONOMA COUNTY TRANSPORTATION AUTHORITY
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LOCAL STREET PROJECTS
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PROJECT SCOPE:

This project would remove a right turn lane and install a traf-
fic signal or roundabout at the intersection of Highway 121
and 116. The project would relocate the park and ride lot,
replace the Yellow Creek Bridge (if a traffic signal is installed),
and widen the roadway to allow for turn lanes into and out of
existing commercial uses. The capacity of the park and ride
lot could be increased.

The Arnold Drive improvements would include adding a
traffic signal at Madrone Road, roundabout at Agua Cali-
ente Road, and shoulder widenings and center turn lanes at
various locations. This project is both a congestion relief and
safety project.

ADDITIONAL PROJECT DETAILS:

There are two distinct elements to this project, the improve-
ments at various locations along Arnold Drive (Phases 1, 2, 4,
and 5), which will be constructed in phases, and the improve-
ments at the intersection of 121/116 (Phase 3) which requires
coordination with and an Environmental Document/Project
Approval (PAED) from Caltrans. Phase 1 widened Arnold Drive
in the vicinity of Glen Ellen Market. This widening included
bike shoulders and striping. Phase 2 included replacing the
existing stopped controlled intersection at Agua Caliente
Road with a new roundabout, sidewalks, bike lanes, drainage
facilities, lighting, signage and landscaping. Phase 4 will wid-
en shoulders on Arnold Drive between Country Club Drive and
Loma Vista Drive. Phase 5 will replace the existing stopped
intersection at Arnold Drive and Madrone Avenue with a sig-
nalized intersection or roundabout.

By cooperative agreement responsibility for implementing
Phase 3 has been delegated to the SCTA from the Sonoma
County Transportation and Public Works Department. SCTA
contracted with Caltrans to complete a Project Study Report/
Project Development Support (PSR/PDS) document which
was completed during FY12/13. SCTA initiated the environ-
mental phase in FY13/14 with a consultant contract to com-
plete the environmental document.
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PROJECT STATUS / SCHEDULE:

Phase 1 - construction was completed in 2012.

Phase 2 - construction was completed in 2013.

Phase 3 - The Project Study Report was completed Septem-
ber 2013. Current cost estimates for this project range be-
tween approximately $17.7 and $26.5 million. Work on the
Project Report and Environmental Document are in progress
and expected to be complete by spring 2018. Initial public
outreach efforts began in November 2014 and a draft environ-
mental document was released to the public for review and
comment in Summer 2016. Approval of the Project Report
and Environmental Document will allow the project to pro-
ceed into the design phase.

FISCAL YEAR 2016-17 APPROPRIATIONS
AND DISBURSEMENTS:

Phase 3 - Highway 121/116
In FY 2016-17, SCTA expended a total of $370,985 in Measure
M-LSP funds on the consultant contract for work on preparing

the Project Report and Environmental Document for the im-
provements at the intersection of 121/116.

SONOMA COUNTY TRANSPORTATION AUTHORITY
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PROJECT SCOPE:

This project will signalize and widen Airport Boulevard from
Sonoma County Airport over Highway 101 to Old Redwood
Highway. The project will also extend Brickway Boulevard
from Laughlin Road to River Road as a congestion relief mea-
sure for the Airport Boulevard Interchange.

ADDITIONAL PROJECT DETAILS:

The Airport Boulevard project will be constructed in five sep-
arate phases over the course of several years. Some of the
phases have yet to be programmed as they are planned for
years beyond what is included in the current Strategic Plan.

Phase 1A widened Airport Boulevard to accommodate addi-
tional lanes between Highway 101 and Aviation Boulevard.
Traffic signals were installed at the intersection of Aviation
Boulevard and Airport Boulevard.

Phase 1A widened Airport Boulevard to accommodate addi-
tional lanes between Highway 101 and Aviation Boulevard.
Traffic signals were installed at the intersection of Aviation
Boulevard and Airport Boulevard.

Phase 1 will widen Airport Boulevard between Ordinance
Road and Aviation Boulevard.

Phase 2 includes the construction of a new road and bridge
across Mark West Creek from Brickway Boulevard to Laugh-
lin Road.

Phase 3 is the widening of Airport Boulevard between Old Red-
wood Highway and Highway 101 including the addition of traf-
fic signals at the intersection of Fulton Road and Highway 101.

Phase 4 is the construction of a new Airport Boulevard Inter-
change project. This project was combined with the Highway
101 Project #2 - North Phase B project. The project replaced
the existing Airport Boulevard Overcrossing with a new five
lane bridge including a sidewalk and bike lanes.

Phase 4a is landscaping for Airport Boulevard Overcrossing
and Interchange at Highway 101.

Phase 5 extends Laughlin Road from River Road to Phase 2
Project bridge across Mark West Creek connecting to Brick-
way Boulevard.
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PROJECT STATUS / SCHEDULE:

Phase 1A - Phase 1A work is complete.

Phase 1 - Schedule is to be determined, dependent
upon securing funding.

Phase 2 - Funding for preliminary engineering and en-
vironmental phases has been identified and design
work is underway. Construction schedule is to be de-
termined, dependent upon securing funding.

Phase 3 - Construction was completed in April 2013.

Phase 4 - The project was environmentally cleared
through a revalidation of the Environmental Assess-
ment/Final Environmental Impact Report that was
completed for the Highway 101 Project in October
2007. The project started construction in Spring
2013 and was substantially complete by the end
of 2014, although due to plant establishment the
final construction contract acceptance was August
3, 2015. See the Highway 101 Project #2 - North
Phase B information sheet for more information on
the interchange project.

Phase 4a - Design was completed in early 2017. Construc-
tion began in the Spring of 2017 and is expected to be com-
plete by the end of 2017.

Phase 5 - Funding for preliminary engineering and envi-
ronmental phases has been identified and initial design
work has started. Construction schedule is to be deter-
mined, dependent upon securing funding.

SONOMA COUNTY TRANSPORTATION AUTHORITY



FISCAL YEAR 2016-17 EXPENDITURES:

In FY 2016-17 SCTA disbursed $89,692 for Airport Blvd Phase 4A. Phase 4A FY 16/17 actions included $114,000 de-obli-
gation of the $569,000 FY 2013/14 PS&E allocation, $69,000 CON SUP allocation and $740,000 CON CAP allocation. SCTA
expended a total of $0 in Measure M - LSP funds for construction capital on the Airport Phase 4 - North-B project by coop-
erative agreement with the County. See the Highway 101 Project #2 - North-B project for additional financial information.
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PROJECT SCOPE:

This project would widen the Hearn Av-
enue Bridge and add turn lanes, widen
the Santa Rosa Avenue approaches to the
Hearn Interchange, and realign the ramps
on the west side of the interchange.

ADDITIONAL PROJECT DETAILS:

The purpose of this project is to relieve
traffic congestion and improve regional
traffic operations, including providing
multimodal access, and connectivity
adjacent to the Highway 101 and Hearn
Avenue intersection. There are three
phases, which will be constructed sep-
arately. Phase | adds turn lanes, bike
lanes, sidewalks and widens the Santa
Rosa Avenue approach to the Hearn Av-
enue Interchange. Phase | also includes
traffic signal coordination, ADA accessi-
ble curb ramps, and audible pedestrian
signals. Phase Il widens Hearn Avenue
from the Highway 101 Overcrossing to
Dutton Avenue and adds bike lanes and
shoulders. Phase Ill completes the proj-
ect by replacing the existing Hearn Av-
enue Overcrossing with a wider bridge
and reconfiguring the ramps. Bicycle
and pedestrian needs are addressed by
adding bike lanes and sidewalks on the
new Overcrossing. Phase Il requires
Caltrans coordination, including a Proj-
ect Study Report (PSR).
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PROJECT STATUS / SCHEDULE:

Phase | - The widening of Santa Rosa Avenue between Yolanda Avenue and
Kawana Springs Road was completed in FY 2014-15.

Phase Il - The widening of Hearn Avenue from the Highway 101 Overcross-
ing to Dutton Avenue was completed in 2011.

Phase Ill - Caltrans approval of the PSR was completed in FY 2012-13. In
FY2013-14 the City selected a consultant to complete the Project Approval
and Environmental Document (PAED) under oversight from Caltrans. Work
on the PAED phase was completed in FY2016/17. The City awarded the de-
sign contract to a consultant and work is expected to be completed in FY18/19

FISCAL YEAR 2016-17 APPROPRIATIONS AND DISBURSEMENTS:

Santa Rosa had a carry forward balance of $429,916 from FY2015-16 for envi-
ronmental work. The City expended $98,701 of their existing appropriation for
Phase lll in FY 2016-17 and carries forward a balance of $331,215 for future years’
environmental expenditures. In February 2017 the City requested and received
an appropriation of $1,800,000 for design work on Phase Ill. Santa Rosa did not
invoice for any of this amount and carries the entire balance forward for future

expenditures.

PROJECT LOCATION
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PROJECT SCOPE:

This project would add turn lanes and
one through lane in each direction on
Fulton Road and would build an inter-
change at Highway 12 and Fulton Road.

ADDITIONAL PROJECT DETAILS:

The City implemented a phased delivery
schedule for the Fulton Road Improve-
ments as detailed below.

Phase | - Widen Fulton Road - Phase
I will overlay existing pavement, add
bike lanes, curb/gutter, drainage and
sidewalk on both sides of Fulton Road
for a distance of approximately 2 miles
between Wood Road and Guerneville
Road in Santa Rosa. This phase will
be constructed in two segments: Wood
Road to Piner Road and Piner Road to
Guerneville Road.

Phase Il - Highway 12/Fulton Road Inter-
change - Phase Il will convert the exist-
ing signalized intersection of Fulton Road
and Highway 12 into a full interchange.

PROJECT STATUS/SCHEDULE:

Phase | is fully funded. Construction
from Wood Road to Piner Road was
completed in 2008 using Developer
Fees. Work on the environmental doc-
ument from Piner Road to Guerneville
Road beganin 2015. Construction funds
are programmed for FY 2017-18.

Phase Il Work has not begun.

FISCAL YEAR 2016-17 APPROPRIA-
TIONS AND DISBURSEMENTS:

The City of Santa Rosa had funds pro-
grammed and received an appropriation
in the amount of $500,000 in FY15-16. The
City requested and received reimburse-
ment of $112,386 and carries forward a bal-
ance of $387,614 for future expenditures.

2016-17 MEASURE M ANNUAL REPORT
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BICYCLE AND PEDESTRIAN
PROJECTS PROGRAM (4%)

Measure M contributes 4 percent of its revenue to the Bicycle and Pedestrian Projects program. Net funding in the account
began with a balance of $511,919. Revenue to the program totaled $930,729 consisting of $921,795 in sales tax and $8,934 in
interest. Expenditures totaled $253,967, while adjustments totaled -$23,313, leaving an ending balance of $1,165,368 (See
Table 1).

The following table summarizes FY 2016-17 Bike / Ped Project program appropriations and expenditures:

TABLE 6 - BIKE/PED PROJECTS PROGRAM REPORTING
FISCAL YEAR 2016-17

Project Beginning FY 16-17 FY 16-17 Ending Appropriation

Name Appropriation Balance Appropriation Expenditures Balance
Sonoma/Schellville Trail* $24,059 S0 $22,639 $1,420
NWPRR Trail $585,777 $0 $33,440 $552,337
Access Across 101 - SR $2,019 S0 $2,019 S0
Access Across 101 - Windsor? S0 $250,000 $232,507 $17,493
Safety and Education? $34,747 $45,000 $68,419 $11,328
Totals $910,331 $295,000 $359,023 $582,578

Note: Bicycle-Pedestrian program expenditures include S7 in shared audit expenditures.
1 Sonomay/Schellville expenditures include $16,018 in expenditures that are under accrued in EFS at FYE 16/17
2Access Across 101 - Windsor expenditures include $89,186 of expenditures that are under accrued in EFS at FYE16/17.

3 SRTS DHS expenditures include $141 in FY 16/17 “Beginning Appropriation Balance.” $26,000 accrued in FY16/17 expenditures.
BTW SCBC expenditures exceeded appropriations due to an accrual in the last month of 16/17 causing a negative balance. The full
amount was appropriated at the start of 17-18 to cover the overage.

The following exhibits describe the status of the six Bike/Ped projects receiving either an appropriation or a disbursement
during FY2016-17:
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BICYCLE PEDESTRIAN PROJECTS
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MEASURE M BIKE/PED PROJECTS
LABEL |DESCRIPTION PROJECT SPONSOR
Santa Rosa Creek Trail Santa Rosa
Old Redwd Hwy/Mendo Ave/Sr Ave Corridor Santa Rosa
Central Sonoma Valley Trail onoma County RP
Sonoma/Schellville Trail onoma County RP
Arnold Dr - Altimira MS to Hwy 12 onoma County TPW
Petaluma River Trail Enhancement Project Petaluma
Copeland Creek Trail - Rwd Dr. to RPXWY Rohnert Park
Street Smart Sebastopol Program Sebastopol
West County Trail Sonoma County TPW

McCray Road Cloverdale
Hwy 1in Bodega Bay Sonoma County RP

Foss Creek Trail Healdsburg

NW Pacific Bike Path Segments NWPRR

Access Across HWY 101 - 101 Corridor Various

Bike Safety Education - Countywide SC Bike Coalition

BURNDALI




PROJECT SCOPE:

A new Class | bike path would connect
Highway 121 to an existing City of Sono-
ma Class | path through town.

ADDITIONAL PROJECT DETAILS:

This project will develop a 4.8 mile,
Class | bike path that follows the former
Northwestern Pacific Railroad right-of-
way, which partially parallels 8th Street
East. The proposed bike path starts at
the 8th Street intersection of Highway
121 and ends at the city limits of Sono-
ma. The proposed bike path will also
serve as a link to the Bay Trail, which is a
high priority project for the Association

PROJECT MAP:

BROADWAY

of Bay Area Governments.

PROJECT STATUS/SCHEDULE

Sonoma County Regional Parks staff
continue to negotiate with Union Pa-
cific Railroad to acquire their property
rights in the railroad right of way. First
American Title Company completed a ti-
tle report for the entire corridor. An ap-
praisal was begun and will continue to
be prepared. Research was conducted
for a proposed trailhead near Highway
12 and 8th Street East. A license agree-
ment from SMART will be needed for the
trail and trailhead near the intersection
of Highway 12/121 and 8th Street East.

FISCAL YEAR 2016-17 APPROPRIA-

TIONS AND DISBURSEMENTS:

Sonoma County Regional Parks car-

ried forward a balance of $24,059 from
a previous fiscal year’s appropriation.
Regional Parks requested and received
reimbursement of $22,639 for right-of-
way activities in FY 2016-17. Regional
Parks carries forward an appropriation
balance of $1,420 for future years’ ex-

penditures.
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PROJECT SCOPE

Work with SMART (Sonoma Marin Area
Rail Transit) to build a north-south bike
path parallel to the Northwestern Pacif-
ic Railroad track throughout Sonoma
County.

ADDITIONAL PROJECT DETAILS

SMART will complete National Envi-
ronmental Policy Act (NEPA) compli-
ance documentation for the entire
Sonoma County portion of the project
($350,000). SMART will also complete
100% design ($650,000) for the remain-
der of the Initial Operating Segment
(10S) within Sonoma County (Petaluma
River to Railroad Square in Santa Rosa).
The bike path from Novato to the south
side of the Petaluma River is included in
Phase 1 of the Highway 101 Marin Sono-
ma Narrows (MSN) project. SMART’s ac-
tions on environmental clearance and
design will prepare the remainder of the
I0S bike path for construction by vari-
ous other agencies.

PROJECT STATUS / SCHEDULE

SMART anticipated using the entire $1
million for NEPA compliance and de-
sign of the 10S. SMART applied for ad-
vance funding to initiate environmental
and design activities before FY 2014-15
when the funds were programmed. The
subsequent contract awarded a design/
build contract which only expends funds
as the portions are completed.

State environmental compliance was
completed prior to federal compliance
with the National Environmental Poli-
cy Act (NEPA). SMART is using Measure
M to complete NEPA compliance docu-
mentation.

2016-17 MEASURE M ANNUAL REPORT

FISCAL YEAR 2016-17 APPROPRIATIONS AND DISBURSEMENTS

SMART had carry forward balances of $165,641 for FY 2016-17 for environ-
mental compliance work and $420,136 for design ($585,777 total). SMART re-
quested and received appropriations for environmental compliance and de-
sign in a previous fiscal year. SMART requested and received reimbursements
in the amount of $33,440 for design expenditures in FY16-17. SMART has a
remaining appropriation balance of $165,641 for environmental compliance
and $386,696 for design to carry forward for future years expenditures.

PROJECT LOCATION
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PROJECT SCOPE:

Identify key east-west access points across
Highway 101. This funding will be used for
feasibility studies and be provided to four
jurisdictions along the 101 corridor on a
first come, first served basis, and will not
exceed $250,000 per jurisdiction.

ADDITIONAL PROJECT DETAILS:

This project category is open to all the
jurisdictions adjacent to or bisected by
Highway 101 through Sonoma County.
Sponsors requesting an appropriation
include the City of Santa Rosa and the
Town of Windsor. The City of Santa Rosa
used $250,000 in Measure M program-
ming for a feasibility study and a Project
Initiation Document (PID) for a Class |
multi-use ADA accessible crossing over
Highway 101 in the vicinity of Santa
Rosa Junior College. The Town of Wind-
sor used their appropriation to initiate a
feasibility study.

PROJECT STATUS / SCHEDULE:

Santa Rosa:

The City of Santa Rosa completed a fea-
sibility study for a bicycle and pedestri-
an overcrossing over Highway 101. The
purpose of the study was to evaluate the
need of access across 101 and to identify
a preferred location/alignment of such an
overcrossing. The draft study was com-
pleted and approved by the city council.

In addition, the City completed a project ini-
tiation document with the California Depart-
ment of Transportation (Caltrans) in 15/16.

Windsor:

The Town of Windsor initiated a feasi-
bility study for a bicycle and pedestri-
an overcrossing over Highway 101. The
purpose of the study was to evaluate the
need of access across 101 and to iden-
tify a preferred location/alignment of
such an overcrossing.
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FISCAL YEAR 2016-17 APPROPRIATIONS AND DISBURSEMENTS:

Santa Rosa:

The City carried forward a balance of $2,019 from the previous fiscal year.
Santa Rosa received $2,019 in reimbursements for work completed and
closed out the appropriation for this project.

Windsor:

The Town was appropriated $250,000 in fiscal year 16-17. Windsor received
$232,507 in reimbursements for work completed and carries forward a bal-
ance of $17,493 for future years’ expenditures.

PROJECT LOCATION
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PROJECT SCOPE:

Implement bicycle safety programs focused on educating the
public and, in particular, school children.

ADDITIONAL PROJECT DETAILS:

There are two project sponsors implementing three phases of
the Bike Safety and Education Project. The Sonoma County
Bicycle Coalition (SCBC) is implementing two phases of this
project: Safe Routes to Schools (SRTS) and Bike Month. Safe
Routes to Schools creates activities and materials to educate
and promote safety through Education, Encouragement, En-
forcement, Engineering and Evaluation (Five E’s). The Bike
Month (AKA Bike to Work) is designed to encourage com-
muters to try bicycling to work, school or errands during the
month of May and also to increase the public’s awareness and
respect for bicyclists.

The Sonoma County Department of Health Services (DHS) is
implementing the third phase of this project, which is also
a Safe Routes to Schools phase. DHS is responsible for the
Countywide Safe Routes to Schools Program and uses Mea-
sure M funds to supplement that effort.

PROJECT STATUS / SCHEDULE:

SCBC works in coordination with DHS to implement the
Countywide Safe Routes to Schools Program. DHS also re-
ceived a federal grant to implement the program. Measure M
funds are used by DHS as a match for the federal grant fund-
ing. Due to federal rules, some activities and items are not el-
igible for federal reimbursement. SCBC uses Measure M funds
for those activities that are ineligible for federal reimburse-
ment but are important to implementing the Countywide
Safe Routes to Schools Program. The countywide program
does outreach to schools within Sonoma County in order to
increase participation and encourage schools to start their
own safety and education programs with a goal of increasing
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walking and bicycle ridership to and from schools and pro-
mote healthy and active lifestyles.

The funds for the Bike to Work (BTW) phase are used to in-
crease participation in Bike to Work Day and Bike Month activ-
ities and to produce advertisements and promotional materi-
al to encourage biking within Sonoma County.

FISCAL YEAR 2016-17 APPROPRIATIONS AND
DISBURSEMENTS:

SCBC had $10,157 in carry over funding from the prior year’s
appropriations for Safe Routes to School. A total of $19,000
was appropriated to fund the Safe Routes to Schools phase in
FY16-17. The SCTA disbursed $9,132 to SCBC for SRTS. SCBC
carries forward a balance of $20,025 for future years’ expendi-
tures on SRTS.

SCBC had $3,988 in carry over funding from the prior year’s
appropriations for Bike to Work (BTW). Atotal of $12,684 was
disbursed to the SBSC for BTW expenditures in 16-17. SCBC
carries forward a balance of -$8,697 accrued in 16-17 awaiting
July appropriation for BTW.

The Sonoma County Department of Health Services (DHS) had
$20,744* in carry over funding from the prior year’s appropri-
ations for their SRTS phase in FY 16-17. A total of $26,000 was
appropriated to fund SRTS and $46,744 was disbursed to DHS
closing out the appropriation for FY 16-17.

*for Fiscal Years 13/14, 14-15, and 15-16 DHS provided an esti-
mated amount of final invoice for FY close out. When invoices
were received, the actual amounts didn’t match the estimate.
The difference in each case was corrected the following fiscal
year, causing the carry forward balance to not match what was
reported in the previous annual report. For FY13-14 the overage
was $1,253. For FY14-15 the overage was $120. For FY15-16 the
underage was $140.
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PASSENGER RAIL PROGRAM (5%)

Measure M contributes 5 percent of its revenue to the Passenger Rail Program. Net funding in the account began with a balance
of $689,265. Revenue to the program totaled $1,161,372 consisting of $1,152,243 in sales tax, $9,129 in interest (See Table 1).
There were no expenditures while SMART continues to pay down an inter-program loan. Principal and interest payments from
Rail to LSP reduced the inter-program loan balance to $1,450,000. The inter program loan is expected to be paid off by FY 2021.

Passenger Rail ending appropriation balance in FY 2014-15 was $0 and since then SMART has had no new appropriations as of
FY 16-17. Expenditures include $8 in shared audit expenditures, $503,750 in bond principal payments, $230,616 in bond inter-
est, $400,000 in inter-program LSP Loan Principal, $18,987 inter-program LSP loan interest and $344 in bond trustee expenses.

TABLE 7 - PASSENGER RAIL PROJECT PROGRAM REPORTING
FISCAL YEAR 2016-17

Project Name Beginning Appropriation FY 16-17 FY 16-17 Ending Appropriation

Balance Appropriation Expenditures Balance

SMART $0 $0 $0 $0
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RAIL PROJECT

Legend

‘\‘ Future Phases

, Initial Operating Segment

[SolicesHES YD FoimeYUSGSHANRS]




PROJECT SCOPE:

The Sonoma Marin Area Rail Transit (SMART) project is to pro-
vide passenger train service to Sonoma and Marin County res-
idents along the Northwestern Pacific (NWP) rail corridor that
lies next to Highway 101.

ADDITIONAL PROJECT DETAILS:

SMART passenger train service will provide an attractive, high
quality transportation alternative for thousands of commut-
ers traveling within and between Sonoma and Marin counties
as well as commuting to San Francisco. Since over half of all
traffic entering Marin County from the north on Highway 101 is
destined for Marin County, providing rail service to San Rafael
will make a significant contribution to relieving congestion on
Highway 101. SMART will also provide rail service to the exist-
ing ferry terminal at Larkspur Landing enabling commuters to
transfer to a San Francisco bound ferry.
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PROJECT STATUS / SCHEDULE:

Measure M funding provides only a portion of the overall
funding needed to initiate passenger rail service. Additional
funding was secured by a ballot measure in 2009 providing a
secure funding source for SMART allowing a delivery sched-
ule to be developed. SMART uses Measure M funding to de-
velop station sites, improve rail crossings on local roads, and
perform final engineering. Measure M funds are only used for
expenditures from the Marin/Sonoma County line north to
Santa Rosa. SMART will be phasing service. The first phase of
passenger rail operations between Santa Rosa and San Rafa-
el commenced in 2017. Future service is anticipated to begin
from San Rafael to Larkspur in 2019 and from Santa Rosa to
north Windsor and Healdsburg subsequently.

FISCAL YEAR 2016-17 APPROPRIATIONS AND DIS-
BURSEMENTS:

SMART had $0 in carry over from the prior year’s appropria-
tions for the Rail program in construction. The SCTA disbursed
$0 to SMART for construction activities this year. SMART has
fully expended all appropriations.
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